

ANNUAL PROCUREMENT PLAN (2021-2022)
ESTABLISHMENT OF PERMANENT CAMPUS OF SINDH AGRICULTURE UNIVERSITY TANDOJAM AT UMERKOT SINDH
AND ADDITIONAL INFRASTRUCTURE AT SINDH AGRICULTURE UNIVERSITY TANDOJAM.

Sr. No.	Fund Head & Sub Head	Name of work and break up	Allocated Funds and Break up for Different locations/sites (MRS.)	Items to be executed	Method of Procurement	Anticipated/Actual Date of Advertisement	Anticipated/Actual date of start	Anticipated/Actual Date of completion	Remarks
1	Civil works & other components as per approved scheme "Establishment of Permanent Campus of Sindh Agriculture University Tandojam at Umerkot, Sindh & Additional Infrastructure at Sindh Agriculture University Tandojam."	Execution of Civil works and procurement of various articles as Per PC-I scope	from the PC-I Cost Rs 1404.661 M	Civil/Procurement as per PC-I component	as per SPPRA rules 2010-13	during the FY 2021-22	as and when required during the FY 2021-22 as per NIT date	as per NIT date	As per PC-I "Establishment of Permanent Campus of Sindh Agriculture University Tandojam at Umerkot, Sindh & Additional Infrastructure at Sindh Agriculture University Tandojam.", procurement will be made as and when the demand received from the concerned Quarter/Department and Procurement will be made according to the availability of funds

PROJECT DIRECTOR

